

**GANGADHAR MEHER UNIVERSITY, AMRUTA VIHAR, SAMBALPUR**

**MINUTES OF THE FOURTH PMU (RUSA) MEETING HELD ON**

**DT. 13. 12. 2019 AT 05.00 PM**

No. 6698 /GMU

Dt. 16/12/2019

The Fourth meeting of the Project Monitoring Unit (PMU) formed for the planning and implementation of projects under the RUSA was held at 05.00 pm on 13 .12.2019 under the chairmanship of Prof. Atanu Kumar Pati, Vice Chancellor of the university.

The following members attended the meeting and participated in the deliberations.

1. Prof. Atanu Kumar Pati, Vice Chancellor- Chairman
2. Sri Girish Chandra Singh, Registrar
3. Sri Uma Charan Pati, Dy.Registrar and RUSA Co-ordinator
4. Dr.Sadan Kumar Paul, Chairman PGC
5. Prof. Mohin Mohammad, Professor and Head of Philosophy
6. Dr. Shyama Charan Acharya, HOD, Commerce
7. Dr.Hema Kumar Nayak, COE
8. Sri Gnyana Ranjan Bal, Asst. Purchase Officer
9. Dr. Nakul Choudhury, Retd. Professor of Life Science, SU - External Member
10. Dr.Sikata Panda, HOD, Political Science
11. Dr.Prabhati Panda, HOD, Economics
12. Sri Brundabana Meher, Students' Representative

Support Staff-

13. Sri Baidhara Singh, Head Clerk
14. Sri Bira Kishore Panda, Accountant
15. Sri Binaya Kumar Mishra, Jr.Clerk
16. Sri Sushil Kumar Sahu, DEO
17. Sri Gurucharan Sahu, Technical Assitant, Geography
18. Sri Subash Pattanaik, Attendant
19. Sri Digambar Tandi, Attendant

After the introductory remarks by the RUSA Co-ordinator Sri Uma Charan Pati, the Hon'ble Vice Chancellor and the Chairman of the PMY welcomed all the members to the meeting and requested them all to participate and deliberate adequately for the larger benefit of the institution.

The RUSA Co-ordinator Sri Uma Charan Pati made a power point presentation about the progress made so far in the implementation of the RUSA in the GMU. The PMU reviewed all the

efforts and initiatives taken so far to spend the sanctioned amount strictly as per the requirement of the university and in conformity with the mandate of the RUSA.

After a threadbare discussion, the following decisions were taken in the PMU meeting-

1. There is need to expedite the process for the construction and renovation work to begin as quickly as possible.
2. The PMU expressed concern over the very slow process of utilization of funds by the CPWD and non-initiation of work by the PWD despite repeated requests by the university administration.
3. The Purchase Officer was instructed to speed up the process of purchase of equipments through the GeM with prioritization of proposals submitted by different departments /schools.
4. The CPWD authorities to be pressed hard to initiate and complete construction work as quickly as possible. The facelift of the front facing part of the heritage building to be done by the CPWD with the help of a qualified architect.
5. Since the upgradation of the play field in front and the facelift of the heritage building require the removal of the small portico, the PMU resolved to remove the portico with proper care so that it does not impact the main heritage building.
6. The enclousers around the Gangadhar Meher statue to be removed in phased manner during the upgradation work of the play ground. The statue will be shifted later on to a suitable location in front the proposed administrative building.
7. Two dead electric poles to be shifted immediately for the work to begin. But the High Mast light will be shifted later on after the administrative building work started.
8. The Memory Pillar (Edifice) near the statue will be kept intact till an alternative location is identified. The CPWD authorities will be requested to be careful enough in handling the Statue, the Pillar and while dismantling the Portico at the time of the development of the play field.
9. The Regional Director of Education will be requested further to speed up the process of shifting her office to an alternative location so that the proposed Guest House will be erected at that place after demolition of the outdated/unsafe structure (Old Principal's Quarters).
10. The PMU took a serious view of the non-cooperation by the PWD authorities in undertaking the renovation work including the hostels.

The meeting ended with a vote of thanks proposed to the chair and others by the RUSA co-ordinator Sri U.C. Pati.

Co-ordinator RUSA

Registrar

Manoj Kumar Pati 16/12/19  
Vice Chancellor (Chairman)